
S.No. Project Category Total units Under const. 
units

Cost of Construction incl. 
8% PMC + GST on PMC         

(in Crs)

 Likely completion 
period                            

(in months)

10% 
(After call of 

tender)

10% 
(on award of 

tender)
Q1 Q2 Q3 Q4 Q5 Q6 Q7 Q8 Q9 Q10 Q11 Q12 Remarks

Sold Unsold Total

1 Eden Park (Noida) 316 7 4.80 4.71 3.29 8

2 Castle ( Gr. Noida) 302 10 2.69 0.27 0.97 1.24

 Likely completion 
period                            

(in months)

10% 
(After call of 

tender)

10% 
(on award of 

tender)
Q1 Q2 Q3 Q4 Q5 Q6 Q7 Q8 Q9 Q10 Q11 Q12 Remarks

Sold Unsold Total

1 Zodiac A 2230 630 71.77 26.56 46.09 72.65 9-12 7.18 7.18 17.94 17.94 14.35 7.18

2 Saphire-1 A 1033 32 23.26 8.75 1.82 10.57 9-12 2.33 2.33 5.82 5.82 4.65 2.33

3 Saphire-2 A 1308 550 64.95 37.69 12.64 50.33 9-12 6.50 6.50 16.24 16.24 12.99 6.50

4 Silicon Ph-1 A 2464 650 83.54 19.99 2.15 22.14 9-12 8.35 8.35 20.89 20.89 16.71 8.35

5 Silicon Ph-2 B 871 871 142.77 77.59 7.45 85.04 12-24 14.28 14.28 14.28 14.28 21.42 21.42 14.28 14.28 7.14 7.14

6 Princeley Estate A 1919 319 42.88 28.17 5.04 33.21 9-12 4.29 4.29 10.72 10.72 8.58 4.29

9825 3052 429.17 198.75 75.19 273.94 42.92 42.92 85.88 85.88 78.70 50.06 14.28 14.28 7.14 7.14

Gr. NOIDA PROJECTS

1 (a) Centurian Park-Low Rise B 600 600 32.26 0

(b) Centurian Park-O2 valley B 800 800 47.78 77.76

1400 1400 184.46 80.04 77.76 157.80 18.45 18.45 18.45 18.45 27.67 27.67 18.45 18.45 9.22 9.22

11225 4452 613.63 278.79 152.95 431.74 61.36 61.36 104.32 104.32 106.36 77.72 32.72 32.72 16.36 16.36

181.89

Ref:- Discussion and Direction from Ld. Court Receiver

Total units
Under const. 

units

Cost of Construction incl. 
8% PMC + GST on PMC         

(in Crs)
Project Category

184.46 27.6718.4518.4518.45 27.67 18.45 18.45 9.22 9.2218.45157.80 12-24

Deficit =

Amount Receivable from Sold & Unsold Units as per 
Forensic Auditors

(in crs.)

TOTAL PHASE -1 (NOIDA + GR. NOIDA)

SUB TOTAL PHASE -1 (NOIDA)

SUB TOTAL PHASE -1 (Gr. NOIDA)

Amount Receivable from Sold & Unsold Units as per 
Forensic Auditors

(in crs.)S.No.

ANNEXURE-A (Revised)

These projects are at the verge of completion.

Figure given by 
Forensic Auditor 

Report

Figure given by 
Forensic Auditor 

Report

Details as provided 
by Amrapali

A

AMRAPALI WORKS- NOIDA & GR. NOIDA

PHASING WITH CASH FLOW FOR AMRAPALI WORKS

PHASE - 1 TENDER UNDER PROCESS AS PER THE DIRECTION OF LD. COURT RECEVICER

 NOIDA  PROJECTS



 Likely completion 
period                            

(in months)

10% 
(After call of 

tender)

10% 
(on award of 

tender)
Q1 Q2 Q3 Q4 Q5 Q6 Q7 Q8 Q9 Q10 Q11 Q12 Remarks

Sold Unsold Total

PHASE - 2

 NOIDA  PROJECTS

1 Platinum & Titanium A 944 188 20.83 19.57 2.77 22.34 9-12 2.08 2.08 5.21 5.21 4.17 2.08
Figure given by 

Forensic Auditor 
Report

2 Heart Beat -1 B 759 759 170.30 147.69 113.40 261.09 18-24 17.03 17.03 17.03 17.03 25.55 25.55 17.03 17.03 8.52 8.52

3 Heart Beat -2 B 1217 1217 405.24 301.90 312.30 614.20 24-30 40.52 40.52 32.42 32.42 32.42 40.52 40.52 40.52 32.42 32.42 20.26 20.26

4 Silicon city- Crystal Homes B 972 972 403.41 307.57 144.22 451.79 24-30 40.34 40.34 32.27 32.27 32.27 40.34 40.34 40.34 32.27 32.27 20.17 20.17
Figure given by 

Forensic Auditor 
Report

3892 3136 999.78 776.73 572.69 1349.42 99.98 99.98 86.93 86.93 94.40 108.49 97.90 97.90 73.21 73.21 40.43 40.43 0.00 0.00

1(i) Golf Homes B 4210 4210 693.37 155.33 9.96 165.29 18-36 69.34 69.34 55.47 55.47 55.47 55.47 55.47 69.34 69.34 34.67 27.73 27.73 27.73 20.80

(ii) Kingswood B 1596 1596 480.70 244.65 55.34 299.99 24-36 48.07 48.07 38.46 38.46 38.46 38.46 38.46 48.07 48.07 24.04 19.23 19.23 19.23 14.42

2 Leisure Park Ph-1 B 1665 1665 249.95 51.75 7.36 59.11 12-24 25.00 25.00 25.00 25.00 37.49 37.49 25.00 25.00 12.50 12.50

7471 7471 1424.02 451.73 72.66 524.39 142.40 142.40 118.92 118.92 131.42 131.42 118.92 142.40 129.90 71.20 46.96 46.96 46.96 35.22

11363 10607 2423.80 1228.46 645.35 1873.81 242.38 242.38 205.85 205.85 225.82 239.91 216.82 240.30 203.11 144.41 87.40 87.40 46.96 35.22

549.99

PHASE - 3

 GR. NOIDA  PROJECTS

1 (i) Dream Valley Ph-1 (Villas) B 379 379 178.51 49.62 11.42 61.04 12-18 17.85 17.85 17.85 26.78 26.78 26.78 26.78 17.85

(ii) Dream Valley- Enchante C 884 884 273.60 89.50 142.49 231.99 24-30 27.36 27.36 21.89 21.89 21.89 27.36 27.36 27.36 21.89 21.89 13.68 13.68

2 (i) Centurian Park-Terrace homes  B 3481 3481 209.04 128.00

(ii) Centurian Park-Tropical Garden B 1240 1240 146.97 128.70

411 411 32.75 7.37

917 917 116.05 85.93

4 Leisure Valley- Villas A 887 601 112.41 56.52 3.03 57.96 9-12 11.24 11.24 28.10 28.10 22.48 11.24

5 Leisure Valley- Adarsh Awash Yojna C 1904 1904 628.55 360.13 161.61 521.74 30-36 62.85 62.85 50.28 50.28 50.28 50.28 50.28 62.85 62.85 31.43 25.14 25.14 25.14 18.86

10103 9817 2229.45 1060.58 668.55 1727.54 222.94 222.94 201.04 209.96 204.34 204.89 193.65 211.70 182.06 114.61 83.44 83.44 53.96 40.47

501.91

PHASE - 4

 GR. NOIDA  PROJECTS

3 Dream Valley Ph- 2 B 8302 8302 1498.98 585.00 506.99 1091.99 18-36 149.90 149.90 119.92 119.92 119.92 119.92 119.92 149.90 149.90 74.95 59.96 59.96 59.96 44.97

4 Leisure Valley- Varona B 4964 4964 1227.21 709.38 248.28 957.66 30-36 122.72 122.72 98.18 98.18 98.18 98.18 98.18 122.72 122.72 61.36 49.09 49.09 49.09 36.82

13266 13266 2726.19 1294.38 755.27 2049.65 272.62 272.62 218.10 218.10 218.10 218.10 218.10 272.62 272.62 136.31 109.05 109.05 109.05 81.79

676.54

45957 38142 7993.07 3862.21 2222.12 6082.74 799.31 799.31 729.30 738.23 754.62 740.62 661.28 757.34 674.15 411.69 279.88 279.88 209.97 157.48

1910.33

 Total (PHASE 1 + 2 + 3 + 4) - Residential

Deficit =

S.No. Project Category Total units
Under const. 

units

Cost of Construction incl. 
8% PMC + GST on PMC         

(in Crs)

Amount Receivable from Sold & Unsold Units as per 
Forensic Auditors

(in crs.)

57.63

SUB TOTAL PHASE - 2 (Gr. NOIDA)

TOTAL PHASE -2 (NOIDA + GR. NOIDA)

Gr. NOIDA PROJECTS

Figure given by 
Forensic Auditor 

Report

Details as provided 
by Amrapali

720.39 612.71 18-36

Deficit =

21.61

315.99 242.10 24-30 31.60 31.60 25.28 25.28 25.28 31.60 31.60 31.60

57.63 72.04 72.04 36.02 28.8272.04

TOTAL PHASE -3 (GR. NOIDA)

TOTAL PHASE -4 (GR. NOIDA)

Leisure Park, Phase-2 & River View3 B 25.28 25.28 15.80 15.80

Deficit =

Deficit =

SUB TOTAL PHASE -2 (NOIDA)

72.04 57.63 57.63 57.63 28.82 28.82

Figure given by 
Forensic Auditor 

Report

Figure given by 
Forensic Auditor 

Report

Figure given by 
Forensic Auditor 

Report

Details as provided 
by Amrapali



 Likely completion 
period                            

(in months)

10% 
(After call of 

tender)

10% 
(on award of 

tender)
Q1 Q2 Q3 Q4 Q5 Q6 Q7 Q8 Q9 Q10 Q11 Q12 Remarks

Sold Unsold Total

PHASE - 5

1 Tech. Park, Gr. Noida 487 487 326.88 0.00 537.65 537.65 18-36 32.69 32.69 32.69 32.69 32.69 32.69 16.34 16.34 16.34 16.34 16.34 16.34 16.34 16.34
Details as provided 

by Amrapali

210.77

47062 38646 8327.44 3867.19 2764.03 6629.63 831.99 831.99 761.99 770.92 787.31 773.31 677.62 773.68 690.50 428.04 296.22 296.22 226.31 173.82

1697.81

d.Arrangement of fund to meet the deficit of total construction cost including vis-a-vis – receivables from sold units and unsold units/flats.

6.All other Data/ figures are taken from Forensic auditor Data as per discussion.

7.The Amount of sold and unsold units is taken as per Forensic auditor Data. All receivable amounts from sold / unsold units to be confirmed by the Forensic Auditor.
8. Phasing will be deceied by the Ld. Court Receiver based on the avavibility of funs as mentioned above.

Total units
Under const. 

units

Cost of Construction incl. 
8% PMC + GST on PMC         

(in Crs)

Amount Receivable from Sold & Unsold Units as per 
Forensic Auditors

(in crs.)
Category

Deficit =

Positive

S.No. Project

c.Response and sale proceeds from unsold units otherwise funds to be arranged in case of poor response.

 Total (Phase 1 + 2 + 3 + 4 + 5)

b.Balance receivable from sold units.
a.Timely payment as per cash flow

NOTES :

1.Completion period as mentioned is from 10th day from date of letter of award to the agency.

2.The above mentioned packages are as per the planned services and feasibility.

3.The above costs of works are tentative and will be finalized after the tenders opening.

4.The call of tender, progress of work & handing over of units entirely depends upon the following:-

5.Forensic auditor Data/ figures as above are not available/not clear for Heat Beat 1 & 2, Centurian and Tech. park. The values taken as provided by M/s Amrapali in 2018 as submitted by NBCC vide proposal dated 24.09.2018 to the court.


